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QUARTERLY PROGRESS REPORT 
 
 
Project Name:  Rush Fire Rehab for Big Game 
 
Quarter:  (7/1/2013-11/20/2013) 
 
Work Performed:  The one mile of liberty pipe fence was purchased and received at 
the Eagle Lake Field Office in Susanville, CA (see attached figures).  The force account 
crew transported the fence material to the Litchfield Corrals.  The corrals will be a 
staging area for field installation.  Installation was planned for the end of September and 
beginning of October; however, the government shutdown delayed installation.  
Installation sites have been scouted and sized up.   
 
 
 
Funds Expended: see attached worksheet 
 
    This quarter    Total to date   
Personnel:   $2,200    $2,200 
 
Operating Expense:  $45,000    $45,000 
 
Overhead:   $8,910    $8,910 
 
Total:    $56,110    $56,110 
 
Work Anticipated for Next Quarter:  Currently the ELFO staff is planting bitterbrush 
seedlings within the Rush Fire burn area (see attached figures).  Once all seedlings and 
materials are purchased and labor has been charged the ELFO will submit the second 
proffer billing for reimbursement.   
 
Installation of the liberty pipe fence was delayed as explained above.  Installation is 
planned for the next few months until the weather prevents access to the riparian sites.   
 
The ELFO will be submitting a purchase requisition for replacement guzzlers and fence 
material that was destroyed or damaged in the Rush Fire. 
 
 
 
 
 
 
Budget Detail Sheet 

    



     

Project Name: 

Rush Fire 
Rehab for 
Big Game 

   

     
Quarter: 

7/1/13-
11/20/2013 

   

     

     

 
Quarter   

Total to 
Date 

 001 Salaries - Permanent 1,540   1,540 
 033 Temp Help 0   0 
 083 Overtime 0   0 
 Total Salaries & Wages 1,540   1,540 
 101 Staff Benefits 660   660 
 TOTAL PERSONAL 

SERVICES 2,200   2,200 
         
 201 General Expenses 

Liberty Pipe Fence 45,000   45,000 
 501 Other Items of Expense 

(Overhead) 8,910   8,910 
 523 Special Items of Expense 0   0 
 TOTAL OE & E 53,910   53,910 
 TOTAL 56,110   56,110 
 

     

     * 
   

      
 
 
 
 
 
 
 
Quarter Due Date 
1st July 1 
2nd Oct 1 
3rd Jan 1 
4th April 1 
 



 
Liberty Pipe Fence for Riparian Areas 

 

 
Bitterbrush Seedling Plantings on the Rush Fire  



 
Bitterbrush Seedling Plantings on the Rush Fire 

 

 
Bitterbrush Seedling Plantings on the Rush Fire 


